

■ 3BHK House Construction Flow (IT Project Style)

1. Requirement Gathering (Customer se baat)

Dhondu bolta hai: 'Mujhe 3 BHK ghar banana hai.'

Tum architect/contractor ho, tum puchte ho:

- Kitne bedrooms chahiye?
- Attached bathroom ya common bathroom?
- Balcony chahiye?
- Parking space?
- Kis quality ka material (normal ya premium)?
- Budget aur timeline kya hai?

■ Ye sab hota hai requirement gathering.

2. High Level Design (HLD) – Overall Plan

Ek map/blueprint banta hai:

- 3 Bedroom, 1 Kitchen, 1 Hall, 3 Bathroom
- Har room ka approx size
- Entrance, balcony, parking ka layout

■ Ye overview design hota hai (big picture).

3. Low Level Design (LLD) – Detail ka Plan

Architect detail drawing banata hai:

- Bedroom ka exact size (10x12 ft, 12x14 ft)
- Electric points, water pipeline
- Tiles, paint colors, windows design

■ Ye har chhoti detail ka plan hota hai.

4. Team Hiring (Execution Team)

Decide hota hai kaun kaam karega:

- Civil engineer
- Mistri/labor
- Plumber
- Electrician
- Painter & carpenter

■ Waise hi IT project me alag-alag team hire hoti hai.

5. Construction (Development & Deployment)

Steps:

- Foundation
- Walls
- Wiring & plumbing
- Finishing (paint, tiles, doors)

■ Ye actual development & deployment hai.

6. Testing & Quality Check

Engineer check karega:

- Plumbing leak?
 - Wiring sahi?
 - Doors/windows smoothly kaam kar rahe?
- IT me ise Testing & QA bolte hain.

7. Handover (Delivery to Customer)

Ghar ready → Dhondu ko keys diye jate hain.

Demo: light, water tank, inverter.

■ IT me ise Go-Live & Handover bolte hain.

8. Maintenance (Post-Go Live Support)

Issues:

- Pipe leak
- Switch problem
- Paint peel off

■ IT me ise Production Support & Maintenance bolte hain.